
  

  
  

 
 

 

 

 

MEMORANDUM 
 

 
To:  CMAP Board and Committees 

 

From:  CMAP Staff 

 

Date:  September 12, 2018 

 

Re:  Local Technical Assistance (LTA) Program Update 

 

 

The CMAP Board and committees receive regular updates on the projects being undertaken 

through the Local Technical Assistance (LTA) program, including those receiving staff 

assistance and consultant assistance. To date, 222 local projects have been initiated. Of these, 179 

projects have been completed, and the remainder are under development.   

 

Further detail on LTA project status can be found in the attached project status table. Projects 

that appear in this document for the first time, or that were recently completed, are noted and 

highlighted in italics.  

 

ACTION REQUESTED: Information 
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Projects Currently Underway 

No. Project CMAP lead Timeline 
Assistance 

type 
Status and notes  

700 Algonquin-Cary sub area 

plan 

Brian Daly Mar. 2018- 

June 2019 

Staff 

assistance 

Existing Conditions Report currently being drafted and anticipated in 

Fall 2018 along with a second round of community outreach. 

702 Beach Park Northern 

Lakeshore Regional Bicycle 

and Pedestrian Plan 

John O’Neal Sept. 2018-

Feb. 2020 

Consultant 

assistance 

Scoping complete. RFP currently under development. 

 

703 Beecher comprehensive plan Ricardo Lopez Jan. 2018-

June 2019 

Consultant 

assistance 

A public kick-off workshop for the comprehensive plan was held on 

July 26.  CMAP staff is now reviewing the draft ECR in anticipation of 

a September 27 Steering Committee meeting. Outreach activities 

underway include an online survey and focus group meetings.  

402 Bensenville zoning update 

(see website) 

Jake Seid Oct. 2015-

Oct 2018 

Staff 

assistance 

The entire draft Ordinance has been reviewed by Village staff and the 

project Steering Committee. Public open houses took place on August 

22 and 27. The Plan Commission will meet to recommend the approval 

in early October.    

704 Bridgeport/Canaryville 

priorities plan 

Noah Boggess Jan. 2018-

Dec. 2018 

Staff 

assistance 

Finishing community profile and drafting key recommendations 

memo. 

305 Campton Hills zoning and 

subdivision regulations 

Kristin Ihnchak July 2014-

Dec. 2018 

Consultant 

assistance 

No update. 

705 Calumet Park comprehensive 

plan 

Brian Daly Sept. 2018 – 

Feb. 2020 

Consultant 

Assistance 

CMAP released the RFP for consultant services on August 10 with a deadline 

for proposals of August 31. CMAP staff is currently reviewing proposals. 

706 Carol Stream zoning, sign, 

and subdivision regulations 

Jake Seid May 2018- 

May 2021 

Consultant 

assistance 

Houseal Lavigne Associates was selected as the consultant for this 

project pending approval by the CMAP Board in September.  

707 Channahon comprehensive 

plan 

Heidy Persaud Mar. 2018-

Sept. 2019 

Consultant 

assistance 

Existing conditions analysis anticipated Fall 2018. Project website is 

http://www.hlplanning.com/portals/channahon/. 

728 Chicago Belmont-Cragin 

Avenues for Growth 

Heidy Persaud Apr. 2018- 

Oct. 2019 

Consultant 

assistance 

A Community Tour and the 1st Steering Committee meeting were held 

on August 14th and August 21st , respectively.     

407 Chicago North River 

Communities  neighborhood 

plan (see website) 

Brian Daly Nov. 2015- 

June 2018 

Staff 

assistance 

CMAP staff has completed final revisions to the plan and is awaiting 

adoption by the community partner. 

503 Chicago Riverdale area 

transportation plan (see 

website) 

Tony Manno Nov. 2016-

Dec. 2018 

Consultant 

assistance 

The steering committee met on August 10 to discuss the prioritization 

of recommendations, and choose the Top 5 to be further developed to 

illustrative cut sheets by the consultant team.   

http://www.cmap.illinois.gov/programs-and-resources/lta/bensenville-zoning
http://www.hlplanning.com/portals/channahon/
http://www.cmap.illinois.gov/programs-and-resources/lta/north-river-communities
http://www.cmap.illinois.gov/programs/lta/riverdale-multimodal
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No. Project CMAP lead Timeline 
Assistance 

type 
Status and notes  

709 Chinatown Parking Study 

(see website) 

Lindsay Bayley Feb. 2018 – 

Aug. 2019 

Staff 

assistance 

Kick-off steering committee meeting held on August 2nd.  Staff 

collected input from steering committee members and other 

participants on parking issues in the neighborhood. Additional 

parking data has been collected, and existing conditions research 

continues. Stakeholder interview scheduling and conducting is 

underway.   

506 Cook County (Maine-

Northfield) unincorporated 

area plan (see website) 

Jake Seid July 2016-

Aug. 2018 

Staff 

assistance 

CMAP staff met with Cook County President Toni Preckwinkle and 

her staff to discuss this project on August 28. CMAP will meet again 

with President Preckwinkle in September to discuss near-term 

priorities.   

507 Des Plaines comprehensive 

plan 

Heidy Persaud Nov. 2016-

June 2018 

Staff 

assistance 

The final Steering Committee meeting was held on August 22nd to 

review the draft plan.  Draft plan document is also being reviewed by 

the City Council and PZB.   

711 DuPage County Corridor 

Study 

Lindsay Bayley Jan. 2018 – 

June 2019 

Consultant 

assistance 

The consultant team has collected local data and has conducted or 

scheduled meetings with all communities in the study area.  

712 Far South CDC Existing 

Conditions and Market 

Analysis 

Katanya Raby  Apr. 2018-

Apr. 2019 

Staff 

assistance 

Data collection, existing conditions research underway. Stakeholder 

interviews to be scheduled. 

713 Forest Preserve District of 

Cook County, Des Plaines 

River Trail, South Extension 

Planning Study (see website) 

John O’Neal May 2018-

Oct. 2019 

Staff 

assistance 

Study area bicycle tour by core project team took place on August 7.  

Steering Committee invitations extended and first Steering Committee 

meeting planned for Sept. 14.  Data collection and existing conditions 

analysis underway. 

714 Frankfort Plan Commissioner 

training 

Maggie Jarr Jan. 2018- 

June 2018 

Staff 

assistance 

CMAP staff conducted the first of three trainings in March. Village 

staff is reviewing CMAP staff’s proposal for the second training. 

314 Glenview sustainability 

ordinance review 

Kelsey Pudlock May 2018- 

Dec. 2018 

Staff 

assistance 

Scoping underway. 

510 Harvard zoning update Jake Seid Jan. 2017-

Aug. 2018 

Consultant 

assistance 

City Council adopted the Ordinance on August 28.  This project is complete. 

415 Huntley zoning update Patrick Day May 2015- 

June 2018 

Consultant 

assistance 

No update. 

715 Illinois International Port 

District planning priorities 

report 

Elizabeth Scott Apr. 2018-

Apr. 2019 

Staff 

assistance 

Project is underway. Additionally, IDOT has approved a request for 

funds in support of phase 2 of the project—a consultant-led master 

http://www.cmap.illinois.gov/web/guest/programs/lta/chinatown-parking
http://www.cmap.illinois.gov/programs-and-resources/lta/maine-northfield
https://www.cmap.illinois.gov/programs/LTA/des-plaines-river-trail-study
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No. Project CMAP lead Timeline 
Assistance 

type 
Status and notes  

plan for IIPD to begin in 2019. RFP development for the master plan 

has begun. 

717 Justice I&M Canal Trail 

Extension Feasibility Study 

(see website) 

John O’Neal Jan. 2018- 

June 2019 

Consultant 

assistance 

Draft ECR received and CMAP comments submitted. Environmental 

evaluation and stakeholder outreach continue. Next steering 

committee meeting scheduled for Sept. 28. 

719 Kane County / Mill Creek 

watershed-based plan 

(website) 

Holly 

Hudson/Kelsey 

Pudlock 

Oct. 2017-

Oct. 2019 

Staff 

assistance 

Staff began field work assessing stream physical conditions; 

approximately four miles of Mill Creek have been assessed to date.  A 

report for a consultant subcontract to provide pollutant loading and 

BMP pollutant load reduction modeling services was prepared for the 

September 12 CMAP Board meeting.  Staff also prepared a poster and 

post cards for a public open house scheduled for September 27 at the 

Geneva Park District’s Peck Farm Park.   

513 Lisle downtown parking plan 

(see website) 

Lindsay Bayley Mar. 2016-

June 2018 

Staff 

assistance 

Editing and formatting of final plan underway. 

721 Maywood Zoning Reference 

Guide 

Maggie Jarr Jan. 2018- 

June 2018 

Staff 

assistance 

CMAP staff is drafting the reference guide. 

514 McHenry County Fox River 

corridor study (see website) 

Kate Evasic Sept. 2016-

July 2018 

Staff 

assistance 

CMAP staff revised the draft plan based on feedback received from the 

county, steering committee and regional partners. A public open house 

to review the draft plan was held on August 29 at Fox River Grove 

Village Hall.  

723 McHenry County Council of 

Governments Shared Services 

Study 

Maggie Jarr May 2018- 

Sept. 2019 

Staff 

assistance 

CMAP staff is drafting the MOU and IGA to be signed and adopted 

by the McHenry County Council of Governments (MCCG). 

724 McKinley Park Development 

Council neighborhood plan 

(see website) 

Ricardo Lopez Jan. 2018-

Dec. 2019 

 

Staff 

assistance 

Ongoing promotion of an online survey, available in English, Spanish, 

and Chinese Mandarin. Targeted outreach activities scheduled for the 

month of September, including a listening meeting with local business 

and property owners scheduled for September 19. Please visit the 

project web page for a full schedule of outreach activities.  

722 Midlothian stormwater 

management capital plan 

Kate Evasic Apr. 2018- 

Apr. 2019 

Consultant 

assistance 

Project is on hold until the consultant is under contract. 

725 Montgomery Zoning and 

Subdivision Ordinance 

Jake Seid Sep. 2019-

Sep. 2021 

Staff 

assistance 

Project kick-off with Village staff is scheduled for September 12.  

https://www.cmap.illinois.gov/programs/LTA/justice
http://www.cmap.illinois.gov/programs/lta/mill-creek
http://www.cmap.illinois.gov/programs-and-resources/lta/lisle
http://www.cmap.illinois.gov/programs-and-resources/lta/fox-river-mchenry-lake
http://www.cmap.illinois.gov/programs/LTA/mckinley-park
https://mckinleypark.metroquest.com/
https://mckinleypark-sp.metroquest.com/
https://mckinleypark-ch.metroquest.com/
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No. Project CMAP lead Timeline 
Assistance 
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Status and notes  

726 North Avenue corridor plan Cindy 

Cambray 

Jan. 2018-

Dec. 2018 

 

Staff 

assistance 

The initial public outreach push will conclude at the end of August.  

Over 1,000 responses have been received to the online survey.  Staff are 

drafting the existing conditions report.  

517 North Lawndale community 

plan (see website) 

Heidy Persaud Feb. 2016- 

Aug. 2018 

Staff 

assistance 

Draft plan document being reviewed by NLCCC/LISC. Community 

adoption event scheduled for November 1. 

520 Richton Park stormwater 

master plan, phase 2 (see 

website) 

Kate Evasic May 2018- 

Oct. 2018 

Consultant 

assistance 

Consultant finalized the draft subarea plans, which will be presented 

to the Planning and Zoning Commission on September 11. 

Development of green infrastructure planning and design guidance is 

underway and the report is being drafted.  

730 Robbins stormwater, TOD, 

and industrial area plan 

Kelwin Harris Jan. 2018- 

June 2019 

Staff 

assistance 

Project team is working on outlines and ECR sections while outreach is 

ongoing. Continuing meetings with RTA, MWRD and other project 

partners to begin outreach phase for TOD & Industrial area. Steering 

committees have been formed. 

731 Sandwich planning priorities 

report 

Jared Patton Jan. 2018-

Dec. 2018 

Staff 

assistance 

A community outreach summary report has been posted to the project 

webpage. Work is nearly complete on the Community Profile section 

of the final report.  

732 Sauk Village comprehensive 

plan update 

Stephen 

Ostrander 

Mar. 2018-

Sept. 2019 

Consultant 

assistance 

In addition to ongoing stakeholder interviews and research and 

analysis, consultant team completed draft existing conditions report 

for review by the Village, CMAP, Metra, and Pace.  

327 South Elgin zoning update 

(see website) 

Patrick Day Oct. 2014-

September 

2018 

Staff 

assistance 

Following an August 15 public hearing PZC unanimously 

recommended to the Village Board that the UDO and revised zoning 

map be approved.  VB will consider approval at 9/4 meeting. 

733 South Suburban Mayors and 

Managers Association Pilot 

Circuit Rider Program 

Patrick Day Jan 2019- 

Jan 2022 

Staff 

assistance 

Scoping underway. 

735 Thornton planning priorities 

report 

Kate Evasic May 2018- 

Dec. 2018 

Staff 

assistance 

CMAP staff completed interviews with key stakeholders on August 2 

and is drafting the existing conditions section of the report. 

522 Wilmington downtown plan (see 

website) 

Maggie Jarr Jan. 2017-

July 2018 

Staff 

assistance 

A public hearing took place on August 7, and the downtown plan was adopted 

by Wilmington City Council on August 21. Implementation meetings with 

the Mayor, City Administrator, and project Steering Committee are scheduled 

for September 13. 

### 

http://www.cmap.illinois.gov/programs-and-resources/lta/north-lawndale
http://www.cmap.illinois.gov/programs/lta/richton-park-smp
http://www.cmap.illinois.gov/programs-and-resources/lta/south-elgin
http://www.cmap.illinois.gov/programs-and-resources/lta/wilmington

